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¥PIC/TSG/RED/SDB-023-71
25 June 1971

25X1A

1 | [visited the Center on 24 June 1971 29X1
on bis way [for of the optice for the| | PT 25X1
Station., HIs Tirst contact in the bullding was the HPSC room to ascertain
the progress being made in assembly of the instrument. Upon being advised
of the conditions affecting the instrument--temperature and humidity--he

contacted the undersigned who convened a meeting of] 88/18,
SD/TEB| |1EG/PD, to dlscuss methods of
Bllevis the problems and forthcoming schedules for T&E. 25X1A
25X1A

2. The immediate prodblem concerning the HPSC 1s the high humidity -
in the room~-Th-75%--which is sc bad thet the relays and the card travel
channele on the card punch are rusting and the interferometer frame and
exterior panels on the instrument itself are rusting. If this condition
ie allowed to continue over the weskend of 26-27 June, there is & strong
probability that some of the serious assemblies of the instrument will be
damaged. The humidity should be maintained at 50% + 14.

3. Aunother problem area is the high and varying temperature--71°
to 75%. In order to check out the optigs and measuring systems of the
instrument this needs to be held to + 4 . Since pre-acceptance tests
are to commence on 6 July and the room needs about one week to settle
temperature-wise, 1t is imperative the temperature be stabllized so the
eontractor can align the optics and measuring system prior to testing. DEXAA
1

k, | lat the meeting, was made aware of the urgency
of these matters and stated that[ Jthe bullding contractor--was
sending a man in to go completely over the airconditloning aystem, find
the trouble and correct 1t. 25X1A

25X1A
5, Another area dlscussed was the cleanliness
of the srea-~which has been h to malntein since the GBA and contrsctor
personnel have been working continuously in the room. It wasg determined
immediately clean the adjacent hallway by
removing packing crates to storage, ete. and any further dirt-creating
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SUBJECT: HPSC Problems

work would be done in the hallway rather than in the room. The tempo-
rury storage at the end of the room will be cleaned out and the instrument
roor seml-clesned.

25X1A
6. A subject brought up | |was the spparent lack of con-
cern over the proper operation of the "Blue Box" which is the air controller/
supplier for the sbjective-platen area of the stages. Some modifications
ve been made during the three months since it has been returned | 25X1
However, eems to be of the opinion that this iz a
usciess plece of equipment & not worth the effort. This is not the case
as the carefully temperature comtrolled air at the objective/platen area
18 necessary to keep the film at & constant temperature while messuring
at high magnifications--otherwise the fllms would expand and/or comtract ,
and constant meassurements would not be valid. SX1A

7. Since| | soing on leave on 28 June
will be the Iogiatics officer In cham + . Accordingly, e
too was briefed on the problems abo
Asaurance was received from hin that the problem areas would be lHVeSti= 25X1A

gated snd solved.
8. Tentative schedules for testing the HPEC are as follows:

Week of 6 July - Program Debugging to begin

Week of 12 July - Pre-ascceptance Tesie to begin

Week of 19 July - Formal Acceptance Tests to begin - will
continue for two weeks,

The HPSC problem areas were vrought to the attention of the Chief, TSG,
on 24 June 1971.

25X1A

Distribution:
Original - Route & Flle
1 - NPIC/TSG
1 - NPIC/SS/1B
1 = Project Officer
1 - SDB Chrono
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